

First Baptist Church – North Myrtle Beach, SC
Website Coordinator
Task List

Task	Meeting Date	Meeting Time	Task Start Date	Task End Date	Page #
MEETING: Design/Video/Website/Social Media Coordinators Training	TBD				
MEETING: Leadership Team Training #1	9/15/26	7:00PM			
Contact Impact Stewardship for Training			9/16/26	9/18/26	2
Developing the Campaign Website			9/22/26	9/29/26	2 - 3
Communicate with the Design, Video and Social Media Coordinators			9/22/26	12/6/26	3
MEETING: Leadership Team Training #2	10/6/26	7:00PM			
Encourage Church Use of the Website			10/14/26	12/6/26	4
Confirm Campaign Website Updates			10/15/26	12/6/26	3
Event: Vision Sunday			10/25/26	10/25/26	
Stream Videos on the Website			10/25/26	11/22/26	4
Event: Early Commitment Dinner			11/12/26	11/12/26	
Event: Commitment Day			11/22/26	11/22/26	
Establish an e-Pledge Option			11/22/26	11/23/26	4
Event: Celebration Sunday			12/6/26	12/6/26	